



FY 2025 Build Season

Using NDOW's helicopter unless stated otherwise.

<u>January</u>

25th and 26th White Basin – Build (Start)

- Drive in project
- 4WD and High Clearance Vehicle needed

(Meeting Location 36.282606, -114.518414)

(Build Location 36.341215, -114.521299)

February

1st and 2nd

White Basin - Build (Finish)

9th

Spotted 8 – Build (Start)

Helicopter in project

(Meeting Location 36.618144, -115.946438)

(Build Location 36.661920, -115.885830)

15th and 16th **Spotted 8** – Build (Finish)

<u>March</u>

 1^{st} and 2^{nd}

Long Canyon – Build (Start)

- Drive in project
- 4WD and High Clearance Vehicle needed
- Side by Side preferred

(Meeting Location 37.371453, -115.464254)

(Build Location 37.343560, -115.389146)

15th and 16th Long Canyon – Build (Finish)

<u>April</u>

 $9^{th} - 13^{th}$

Clark County Fair

Updated: 12/31/2024