



FDB
FRATERNITY OF THE DESERT BIGHORN

FY 2025 Build Season

Using NDOW's helicopter unless stated otherwise.

January

25th and 26th **White Basin** – Build (Start)

- Drive in project
- 4WD and High Clearance Vehicle needed

(Meeting Location 36.282606, -114.518414)

(Build Location 36.341215, -114.521299)

February

1st and 2nd **White Basin** – Build (Finish)

9th **Spotted 8** – Build (Start)

- Helicopter in project

(Meeting Location 36.618144, -115.946438)

(Build Location 36.661920, -115.885830)

15th and 16th **Spotted 8** – Build (Finish)

March

1st and 2nd **Long Canyon** – Build (Canceled)

15th and 16th **Long Canyon** – Build (Canceled)

April

9th – 13th **Clark County Fair**